

August Shutdown

- Sept. 8-Nov. 17
 - 7 weeks for Tevatron, 3 more weeks for Recycler bakeout, could be beam in Tevatron after 7 weeks implying CDF was closed up
- Power Outages
 - August 25th, September 15th, September 22, September 29
- no flammable gas 1st week
 - install west miniskirts, instrument NE, cable, ASD work?
- plugs open 2nd week, close 5th
- west beampipe out a significant fraction of the access (keystone, W4 of CMX access easier)
- SW arch will be pulled to access NW17 CMU
 - I asked for 3 days with flammable gas
- upgrade muon scintillator PC
- only new item - replace 1 BMU extrusion?
- Master plan is supposed to be on the web (check the minutes)