



CDF Operations

Steve Hahn

November 15, 2004

All Experimenters' Meeting



Schedule

☛ Monday, November 8:

- All BSW crates and power supplies replaced
- Close NE arch; CPR/CCR work done, but for final checkout
- Start BMU Ar/ethane after power supply LOTO

☛ Tuesday, November 9:

- Start solenoid checkout
- Start COT Ar/ethane after power supply LOTO
- Close north muon wall and east muon wall; move forklift and support to east side
- Start east low β quad support installation

☛ Wednesday, November 10:

- BMU with Ar/ethane and HV
- BSW crates filled with washed cards and checkout in progress; still need transition cards
- CLC PMT work
- East low β quad support loading, Invar bar removal, and alignment
- All SA keys back for power supply checkout



Schedule

☛ Thursday, November 11:

- Main CDF fileserver restored to normal operation with more RAID array storage
- COT with Ar/ethane and HV

☛ Friday, November 12:

- All SA keys back for critical device tests until 1600 Saturday
- Solenoid on at full field for 5 hours; COT tested under full HV with Ar/Ethane
- Begin flushing COT with Ar/CO₂

☛ Monday, November 15:

- All cards and transition cards in BSW crates; most tested, some minor work remains
- 24/7 process system tech coverage begins
- COT Ar/CO₂ field on tests with no beam?
- Tevatron ramping and cold

☛ Tuesday, November 16:

- CDF alarms tests; power outage due to flammable gas alarm test

☛ Friday, November 19:

- Power supply/interlock testing over weekend; TeV PS commissioning after this

☛ Wednesday, November 24:

- CDF controlled access