



# CDF Operations Summary


- Shutdown progress
  - Work continues in west and east bores
    - COT
      - Continue replacing HV daughterboard Faraday cages (not ASDQ board cages)
    - SVX
      - Preparing to use inner ring to separate COT volume from SVX volume
        - RTV work already in progress
        - Foaming work has started
  - CPR/CCR Run 2B upgrade continues inside SE arch
    - Finishing up on bottom two CPR chambers
    - Friday morning SE arch rolls in
    - Friday afternoon SE arch rolls out
    - Leaves 2.5 weeks per arch for remaining 3 arches
  - Max & Co. installing E-M Timing
    - Most work done on all arches except...
    - SE arch work will begin when rolled in
    - Fixed some calibration card problems for LEDs
    - Work on individual bad LED fibers & xenon flash code



CDF C


Summary

- CPR/CCR testing with cosmic rays



# CDF Operations Summary

- Corrected ADC distribution of 16 single tiles





# CDF Operations Summary

- Last power outage of the shutdown (we hope!)
  - 0700–0730 Friday morning
  - Online DAQ and monitoring rely on UPSes—test to see if problems exist
  - L3 shut off after 1600 today
  - Shut off crates tomorrow morning
- Online DAQ files server work all Monday
  - Thus, no online DAQ
  - If this is a problem, let me know