



CDF Operations Summary

- Yesterday: Baggie the COT; start flammable gas to muon (except BMU)
- Today: Silicon cooldown and checkout
- COT HV checkout continues with Nitrogen over the next few days
- Friday October 8 -- Close SW arch and open NW arch
- Tuesday, October 12th -- begin 400hz MG maintenance work
- Friday October 15 -- Close West endplug in preparation for installation of West Quad support (do as much as possible for the column installation.)
- Oct 15th, begin to put flammable gas back in muon systems
- October 18 --Begin Work on West low beta Quad support. West torroids closed
- October 19-22 -- Close East endplug (depending on how long does it take to complete the West Quad support job)
- October 22 -- Close NW arch, and North muon wall bring the East low beta Quad support to the East of CH as well as forklift
- Oct 25th, open north wall, open NE central arch
- October 26-28 -- Complete work on the East Quad support
- November 5 or 8 -- Close the NE arch. Nov 8-15 Solenoid checkout, Flow Ar-CO₂ into COT for no-beam field-on HV tests